elicitation of a master plan for the Capitol Building. Additionally, the
Department is to provide a specific dollar recommendation for the cost of the
master plan as well as a definition of the master plan scope of services
included in designing the plan.

Mr. Smyser suggested public opinion be polled regarding Capitol occupancy. Mr.
Erstad responded the Commission needs to create the plan and make that
“timeless decision" for the structure. At least, the Commission could come up
with a recommendation and then give the public an opportunity to comment.

Mrs. Frew suggested the Commission's perspective for building occupancy begin
with the building as top priority. The master plan will identify the significant
areas in the building most effective to restore, and it is only after these areas have
been returned to their original grandeur that we will know what space remains,
and what entity best fits into that restored space.

Prior to the next meeting of the Commission, Chairman Eiguren proposed he
and Mrs. Ahrens, with input form the Commission members, devise a vision
statement about the Capitol Building. Included would be terminology that
the Commission focus on the building itself and speak to the building in terms
of its needs. The statement will also address whether or not constitutional
officers are to be house in the Capitol Building. The statement will be
distributed prior to the Commission's upcoming meeting.

In review, Chairman Eiguren expressed his hope that at the end of the

implementation of the master plan, the Capitol will be returned to its historic

splendor. We have the unique opportunity to accomplish this by the Statehouse

centennial in 2005—100 years from when the first corner stone was set in place.

He then reviewed the immediate activities of the Commission:

1. Hire a professional to complete a master plan, which could take between six
months to one year to complete.

2. Engage in an office space needs study of the constitutional officers and the
Legislature.

3. Begin the elements of a funding program.

4. Address immediate facility and artifact preservation needs.

He then asked the Department of Administration to compete a list of
immediate facility projects for the Commission to consider at its next
meeting. Further, he asked Mr. Guerber to survey the artifacts in the
Capitol Building with particular focus on those items that may be lost if not
immediately preserved.
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Accounting of Available Funds

There are two segments of the Capitol Endowment Fund, Mr. Thompson
explained. The State Treasurer had custody of the Permanent Fund until July 1,
1998 (the effective date of the statute). At that time, the custody of the
Permanent Fund was transferred to the Endowment Investment Board. The
Permanent Fund balance, currently at $3,276,314, eamns interest to support the
efforts of the Commission. The Interest Fund remains under the custody of the
Treasurer and the balance at the time of the meeting is $206,274.

The State of Idaho was granted 32,000 acres of land at statehood to pay for the
construction and maintenance of the Capitol Building, Mr. Hancock explained.
Much of this acreage has been sold off in the years since 1890 to pay for the
construction and maintenance of state buildings, including the Capitol. The
number of acres left in state ownership today stand at 7,222. Over the past six
years the revenues into the Fund have been fairly strong due to a number of
timber sales made on those lands. The big revenue days are now over for the
endowment lands for at lease 20 years or so, he said.

It is projected that the Income Fund will earn $163,815 in FY99 on the balance of
the Permanent Fund. Additionally, the lands may earn about $69,972 on timber
sales which adds up to a total of $441,061 available for FY99 when added to the
Income Fund balance of $207,274. For fiscal year 2000, $233,767 is estimated to
be available.

Mr. Bianchi clarified the available $441,061 from the Income Fund is only seed
money. The Commission will be looking toward securing appropriations from
the Legislature, private donations, or other forms of revenue to fund the millions
of dollars worth of needs. We have the option to grow the Permanent Fund by
investing some of the earnings back into the Fund until it gets to about $5 to $10
million Chairman Eiguren said. At that point, the interest can be used for
ongoing maintenance of the Capitol Building.

In order to secure funding for FY00, Mr. Hancock pointed out, the Commission
must submit a budget request through the Department of Administration, Division
of Public Works no later than the end of November. Chairman Eiguren
proposed the Commission submit a FY00 funding request for those items
(facility and artifacts) needing immediate preservation, as well as funding to
initiate the master planning process.

Immediate Renovation Projects

Administration staff has discovered over the years several facility issues that
should be immediately addressed. Many of the estimates for these projects are
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merely guesses, she cautioned. Staff has not had time to conduct the extensive
research needed to secure an accurate estimate.

The initial item on the list of projects is the cost for the master plan, estimated at
$120,000.

Historical Renovation items to be done include the restoration of the fourth floor
reception hall upgrade of the Governor's reception area which would include
replacement of the vertical mahogany and other modern items; upgrade of the
House and Senate Chambers with acoustic treatment on walls and replacement of
inappropriate desks; replacement of main corridor light fixtures; and,
replacement/upgrade of entry doors, steps, planters. The total cost for all of the
above projects is estimated at $800,000

Orher projects addressing needed building improvements include replacement of
the first floor Information Desk with a more appropriate design (which under way
at this time); removal of all decorative vertical mahogany in areas such as the
Governor's Office entry, Gold Room entry, Lieutenant Governor's Office, etc;
removal of inappropriate materials from office areas such as aluminum and glass
partitions, modern moveable wall systems, acoustic tiles glued to wall surfaces;
and, replacement of light fixtures throughout the building with fixtures more
appropriate to the historical design. These would all be very visible projects to
the public; consequently, these projects could help gain public support, she
added. All of the above items add up to about $1,500,000.

Following are projects that are considered maintenance items that would not be
very visible, but are critical for maintaining the integrity of the building. These
projects are just a start of the total renovation, she said.

Exterior masonry repairs/tuck pointing and flashings $ 375,000
Exterior cleaning 300,000
Exterior replacement of east and west stairs 600,000
Ladders to eagle and legislative flags 175,000
Window well repairs and guard rails 400,000
Window replacement and repair 800,000
Marble floor repair cracks, holes & worn areas 600,000
Polish marble floors and railings at $6.00 per square foot 250,000
Repair all scagiola 450,000
Upgrade air conditioning systems 5,000,000
Install complete fire sprinkling system 850,000
Restore plaster and cornice where possible 829,000
Refinish doors and wood work where required 250,000
Replace stainless steel handrails with brass 125,000
Seal basement walls against water entry 350,000
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Upgrade fire detection and alarm system 355,000

Paint all common areas 250,000
Install emergency power 225,000
$11,959,000

Two separate appropriations have been secured for fire protection in the
Statehouse. However, this project has been placed on hold until guidance is
provided by this Commission, she noted. In FY95, $400,000 was received;
subsequently, a master plan was developed for a fire protection system for the
Statehouse. The plan identified smoke detection and alarms systems that should
be installed, as well as a portion of the fire sprinkler system installation. This
project has been designed and is ready to be bid, if it is the desire of the
Commission. In FY98, $333,000 was funded for Phase II to complete the fire
sprinkler project.

Ongoing projects include replacement of window coverings, blinds, drapes, and
aluminum store fronts, as well as uncovering and refinishing marble as it is

discovered in the process of replacing carpeting

Chairman Eiguren suggested the master plan for the Statehouse begin with a top-
to-bottom structural analysis of the building before any significant funds are
expended. The timeframe for completing the plan would be five to seven years.
Ongce the funding program has been designed, both it and the master plan will be
presented to the Legislature as one unit. He suggested no additional requests be
presented to the Legislature until the plan is done. Mrs. Ahrens commented that
Permanent Building Fund moneys have been requested for FY00 appropriation to
conduct some tuck point work to prevent any further damage to the Capitol
Building.

Fund Raising

The Commission has the obligation to recommend to the Legislature how
implementation of the master plan will be funded both from public funds as well
as private funds, Chairman Eiguren explained.

Until the master plan is complete, Mr. Hartgen said, it may be premature to
proceed too far with fund raising issues. There are businesses and companies that
specialize in this type of fund raising and as an example, he distributed
information from National Community Development Services, a firm which has
completed fund raising projects for Chambers of Commerce in Idaho over the
past few years on a flat-fee basis. Chairman Eiguren added the master plans from
other states will also outline ways in which public/private partnerships have been
successfully operated.
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Public Outreach/Tour Program

In overseeing the Capitol restoration project, the Commission members are acting
as stewards of the building for all the people of Idaho. That is why we need to
involve the public as much as possible in developing the master plan, and other
activities, Chairman explained.

There are several outreach methods, Mr. Hartgen listed, media, websites, PBS,
book sales, tours, and school systems, for example. Mr. Guerber added that
public outreach is also going to be a major element in the Historical Society's
Capitol Tour Program. Much like is being done with other historical sites in
Idaho, plans are to utilize websites, and school materials, in part.

The statute provides for a visitor-oriented tour program of historical and
educational substance concerning the Idaho State Capitol Building and grounds.
Prior to this legislation, the Department of Commerce had provided a limited tour
program., The Historical Society has since created an interpretive specialist
position to develop the overall concept of interpretation/education programs of
the Capitol Building, recruiting, training, and selecting people who will be
working on a voluntary basis. Volunteers are a important element since the
society will be operating a tour program, information center, and a retail
operation.

Currently the facility in which the tour program will operate is under construction
on the first floor. Some artifacts from the Capitol will be utilized in the
construction. The program will be available on a year-around basis, although
during the legislative session the tour program will be a support group to the
legislative tour program. The interpretive specialist will be on board near the end
of September, he anticipated, with tours underway possibly by the latter part of
this year.

In the past, Mrs. Ahrens commented, Capitol Mall security staff, which is
contracted through the Department of Administration, had operated a security
booth on the main floor of the building. As part of its operations, staff handed out
information to tourists from the Department of Commerce. However, the security
command center has been moved, and the historical society will now conduct this
function.

Draft Rules, and Policies/Procedures

An initial draft set of rules for use of the Capitol has been written; however, the
Department of Administration would like to do some further research, Mrs.
Ahrens explained. The rules will probably not be ready to submit to the
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Legislature at its upcoming session. The rules will be presented by topic or
headings.

Selection of Capitol Architect

Another statutory obligation of the Commission, Chairman Eiguren noted, is the
selection of a Capitol Architect to work with the Commission on the development
of the master plan, amongst other functions. He added that the Commission has
unbridled discretion in terms of selection, with a few outlining criteria. For
example, the architect must be licensed in the State of Idaho and have
professional experience in the area of historical renovation. Mrs. Ahrens
suggested the first step in the selection process may be to put together a list of
expectations of the architect, as well as whether or not the Commission has to
follow competitive bidding laws, and other major criteria. Administration will
establish a list of criteria, and a description of what the selection process
might look like.

Future Meeting Dates

The Commission agreed to set its next meeting for mid to late October,
Documents for the Commission to review prior to the meeting will be mailed to
members in early October. To accommodate time-sensitive issues, a telephone
conference call may be arranged to approve budget requests for the master plan as

well as an immediate project list.
Adjournment

Chairman Eiguren adjourned the August 31, 1998 meeting of the Capitol

Commission at 4:30 p.m.
4{: AW

Rby Eiguren, Chairman
Idaho Capitol Commission

e

Diane K. Garcia, Administrative Assistant
Department of Administration
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List of Follow-up Items
From Capitol Commission Meeting of
August 31, 1998

First steps prior to next meeting (documents to be mailed to members by

early October):
1. Prepare strategic statement, mission, and vision. Roy, Pam
2. Prepare letter requesting long range space plans, Diane, Roy

and a chattel inventory from the Legislature and all

elected officials. A separate letter will also be sent

to state agencies requesting disclosure of items

held by that agency which may be, or are historical

Statehouse furnishings. The results of the request

will be consolidated into a an inventory of State-

house furnishings, and a list of historical Statehouse

furnishings located elsewhere. IN PROGRESS

Conduct an office space analysis for the Statehouse. Jan, Mike D.
COMPLETE

Prepare funding recommendation for the master Larry, Rick, Diane
plan and define the scope of services included in

designing the plan. Prepare a budget for the

Commission. IN PROGRESS

Prepare funding recommendation for immediate Larry, Rick, Jan
building projects. COMPLETE
Complete survey of artifacts in Capitol with Steve G.

particular focus on those items that need immediate
funding for preservation. IN PROGRESS

Outline draft policy rules. IN PROGRESS Joanna, Mike D.
Prepare RFP for Capitol architect selection. Jan
IN PROGRESS

Provide list of websites for each of the states that Diane

have Capitol Commissions. COMPLETE



10. Gather master plans from other states. IN PROGRESS
11.Design and create Idaho's Commission website.

Future Assignments/Policy Issues:

1. Plan to visit other states' Capitols and Commissions.

2. Send out letters in attempts to recover original items
lost from the Statehouse.

3. Determine what entities should be housed in the
Statehouse.

4. Strategy for implementing the Statehouse space plan
approved by the Commission and defined in the
master plan.

10/1/98
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Rownda Signs
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STATEHOUSE CAPITAL PROJECT PROPOSALS
Submitted by the Idaho State Historical Society

Three flags are located in a case on the fourth floor of
the Statehouse from the Spanish-American War, two of
which belonged to the First Idaho Volunteer Regiment
and the third, likely, one which was captured during the
conflict. The flags need cleaning and restoration and
interpretive information needs to be included in the
display that explains the service of the First Idaho
Volunteers during the war.

'I'hercmalsotwoguidons,thmcmmmcrsandaﬂag
carrier in the case that have nothing to do with the First
Idaho Volunteers. A decision should be made on
whether 1o store them or loan them to the Military
Museum at Gowen Field for more appropriate display.

The proposed funding would allow cleaning and
conservation of all three flags (37,500 each), creation of
interpretive information ($500), and improvements to the
case that would include installation of protective glass
($2,000).

The Winged Victory statue replica on the second floor
needs repairs ($100 by using ISHS staff), installation of a
new protective fence further from the statue ($2,000) and
creation of an interpretive display explaining the Merci
Train that brought it and other gift from France after
World War II (3500).

The black tin directional signs with hand lettering in the
romunda are becoming "tacky” and should be replaced by
mahogany signs with gold lettering to better fit the style
of the Statehouse (5 @ $200 each).

The Washington stame display case could better fit into
the visual style of the Statehouse if the anodized
aluminum frame were overlaid with mahogany as the
least expensive approach to improving the display.

The sundial in the first floor rotunda should be moved
outside the building, possibly in conjunction with
creation of a garden area for location of future donations

of art or monuments appropriate to the Statehouse
grounds.
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Governor Portraits

Displa

Display Cases

The Idaho Sheriff’s Association display case should be
relocated to a more appropriate site, possibly the Law
Enforcement Building in Meridian. Created during the
Idaho Centennial, many of the names on the display are
outdated.

The mall display case in the first floor rorunda should
either be updated to reflect the substantial changes that
have actmally taken place over the past 20 years or be
removed. The location would be ideal for an interpretive
display of a historic nature ($2,000 to create).

The painted portraits of the Territorial Governors in the
rotunda would benefit from interpretive information and
installation of protective non-glare glass.

Many of the photo montages in the entries and hallways
of the House and Senate wings are in need of repair.
Consideration should be given to relocation of some
frames elsewhere in the building with replacement by
displays of historical interpretation in high traffic and
public areas.

As rental contracts on first floor hallway display cases
expire they should be replaced by displays of a historic
namure relating to the Statehouse and the state.

Consideration should be given to replacement of
aluminum hand rails and aluminum exit doors with brass,
as originally existed in the Statchouse.



