|daho Sate Capitd Commisson

Offiad Minutes
May 7, 1999

A mesting of the Idaho State Capitol Commission was held on this date in the House Caucus
Room, Room #311, Idaho State Capitol Building. Chairman Eiguren called the meeting to
order at 8:40 p.m.

Attendees

Member s Present:

Roy Lewis Eiguren, Chairman

Pam Ahrens, Director, Department of Administration, and Secretary/Ex-Officio Member
Sondra Dahl-Hansen

Andrew Erstad

Stephen Hartgen

L ouise Shadduck

Absent and Excused:

Skip Smyser

Carl Bianchi, Director, Legidative Services Office and Ex-Officio Member
Steve Guerber, Director, State Historical Society and Ex-Officio Member

Others Staff Present:

Donna Hartmans, Capitol Architect, Arrow Rock Architects

Ben Hill, Arrow Rock Architects

Jan Frew, Senior Project Manager, Division of Public Works

Joanna Guilfoy, Deputy Attorney General, Department of Administration

Rick Thompson, Internal Management Systems Administrator, Department of Administration
Jan Cox, Administrator, Division of Purchasing

Lyle Gessford, Purchasing Officer, Division of Purchasing

Diane Garcia, Management Assistant, Department of Administration
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Approval of Minutes

Director Ahrens requested clarification of the FY99 budget discussion that was
reflected in the February 8, 1999 minutes. The appropriation of $175,000 is to
actually replace light fixtures in public corridors on all floors of the Capitol, not
just the first floor. Additionally, a more accurate description for the $600,000
appropriation is for repairs to the masonry exterior, and not necessarily for
cleaning.

MOTION: Subject to the changes outlined above, Director Ahrens moved
the minutes of the February 8, 1999 | daho State Capitol Commission meeting
be approved as written. Ms. Shadduck seconded the motion and the
Commission passed it unanimously by the member s present.

Review Agenda for Press Conference

Scheduled for the morning break, Chairman Eiguren said, is a press conference on
the fourth floor of the Statehouse staged in front of the Spanish-American War
Battle Flags. The purpose of the press conference is to unveil the Commission’s
officia logo (subject to Commission approval), introduce Donna Hartmans as the
Architect of the Capitol, announce the contractual relationship with the Idaho
Community Foundation (also subject to Commission approval), and announce the
initiation of the master planning process and restoration project for the Battle
Flags. President Pro Tem, Senator Jerry Twiggs and Speaker of the House,
Representative Bruce Newcomb are al so participants in the press conference.

Battle Flags Project/Fundraising

Included as part of the Commission’s FY99 budget is the restoration of three
Spanish-American War Battle Flags from the First Idaho Volunteer Regiment.
These flags are currently located on the fourth floor of the Capitol.

The Commission had agreed, Chairman Eiguren recalled, that it would engage in
fundraising efforts for a portion of the $25,000 estimated for the project. The
fundraising project has been on hold until the Commission has had an opportunity
to interact with the Idaho Community Foundation and work out an agreement as a
vehicle to actually receive the moneys that will be raised.

Once the Commission approves the Foundation, letters will be sent to the various

veterans groups statewide asking for their support and assistance in funding this
restoration project.
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Approve Logo and Review Wedsite Development

L ogo

Bill Drake, of Elgin Syferd Drake Communications, presented an updated version
of the logo designs. The Commission’s subcommittee decided on two different
approaches. One design is an officia look that is representative of the
Commission’s work; and the other, a celebratory design for restoration events to
be used on such things as signhage, banners and the website.

The official logo utilizes a portion of an original mechanical drawing of the dome.
Mr. Erstad reported he has contacted Mr. Charles Hummel who holds rights to the
dome's mechanica rendering. Mr. Hummel indicated this specific drawing is
considered public domain, and he expressed his support for its use as part of the
logo design. Mr. Erstad submitted a letter to Mr. Hummel summarizing their
discussion and proposed use of the rendering. Director Ahrens asked that the
letter be made part of the Commission’s official minutes.

MOTION: Ms. Shadduck moved the Commission accept both logos for the
two purposes explained above. Mr. Erstad seconded the motion and the
Commission passed it unanimously by the members present. Director
Guerber and Director Bianchi submitted in writing prior to the meeting,
their official votesin favor of both logos.

Website Design

Mr. Jeremy Chase of Elgin Syferd Drake provided an update and brief
demonstration of the Commission website. A subcommittee has been meeting to
determine elements of the website and content of information to be included. To
date, the subcommittee has chosen a design style for the website pages and nearly
accumul ated the first wave of information for inclusion onto the site.

He reminded the Commission that it had approved the Level Il design of the
website that includes animation, video, and interactive features. June 18" is the
goa for the initial launch for reviewing the website by selected individuals.
Should the site be approved by the Commission at its next meeting, July 28th, the
website will be available on the world wide web.

|daho Community Foundation Presentation

Chairman Eiguren and Director Ahrens have been negotiating with the
Community Foundation to work with the Commission in its fund raising efforts.
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A proposed contractual agreement has been prepared for the Commission’s
consideration.

Ms. Alice Hennessey, President and Executive Director, and Ms. Bobbette
Youmans, Grantg/Fiscal Officer for the Foundation were present to address the
Commission. Ms. Hennessey provided background of the Foundation and noted it
is the only Community Foundation in Idaho, athough there are over 540
throughout the United States. The Foundation concept is a collection of
individual funds set-up by donors to do exactly what they want to do as set forth
in a legal document, signed by both parties. Most are endowments, athough
some are not. The great advantage to the donors is better and more cost effective
management of their money.

The Idaho Community Foundation is 10 years old and has its roots with the
Whittenberger Foundation in Caldwell. Because of the many applications it
received, it became very conscious of the fact there is a tremendous scarcity of
philanthropic dollars available to address al of the needsin Idaho.

Consequently, the Whittenberger Foundation asked Mr. John Fery, who was then
Chairman and CEO of Boise Cascade, to serve as the first chairman of the
Foundation. Great care was taken to assure that this Foundation acted as a
statewide entity and not dominated by the Boise area, she said. The Foundation
adopted the commitment early on that the state's three regions cannot have more
than 48% or less than 25% of the Board’s membership. They have aso taken any
unrestricted dollars and divided them equally amongst the state.

The Foundation’s assets to this date, she said, are $24.1 million. Of that amount,
$21.2 million is permanent endowment and the rest is special project funds of one
kind or another. There are 180 individual funds in the Foundation today.

For the purposes of the Capitol Commission, two separate funds are proposed to
be established in the Foundation. One is a specia project fund that is not an
endowment. It could be set-up to collect the funds that are needed to do the
restoration of the Capitol. Private individuals can contribute to this fund through
the Foundation for the Capitol and the moneys will be used only for that purpose.
When these contributions are made to the Foundation, they are the assets of the
Community Foundation. The Foundation is not a trustee or a bank. For that the
Foundation’s fees are 2% of the contributions that are made and if the funds stay
in there longer than 6 months, then an addition 2% is collected. There is alot of
work that is done on these types of funds, she said. The Foundation tracks all of
the individual contributions, collects pledges, sends out pledge reminders and
acknowledgements when the pledge comes in, and provides statements to the
Commission on an ongoing basis with a status of the fund. Once construction
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begins, the money is paid back to pay the bills. This will go on as long as the
restoration project isin process.

The other fund that the Commission could establish is the more traditional kind of
Community Foundation Fund. It is a permanent endowment that will be there in
perpetuity so individuals can contribute, and the funds are distributed every year
for preservation of the Capitol. People have a choice to either donate right now
for the restoration, or contribute to the permanent endowment to be in place
forever to pay for preservation in years to come, she said. Charges for managing
that fund are much less—1% of the average annual value of the fund.

She explained once the restoration work is complete, should funds remain in the
restoration fund, they can be transferred into the permanent endowment fund.
Also, she said, should the entire effort fail and not go forward as planned, and if
there is more than $25,000 in the special project fund, the moneys would become
a fund within the Community Foundation used for the preservation of historic
public buildings in the state, as determined by the Idaho Historical Society.

Ms. Shadduck recommended this type of update on the Community Foundation
and itsinvolvement with the Capitol Commission be offered through the media on
aregular basis across the State. Ms. Hennessey suggested progress reports could
be done announcing major donations statewide. Additionaly, this information
will be placed in the Foundation’s newdletter that goes out to over 13,000
individuals.

As directed by the Commission, Chairman Eiguren, Director Ahrens, and Ms.
Guilfoy have been working with Ms. Hennessey and her counsel to review,
modify and negotiate the contract, and to make sure that fees are appropriate.
Chairman Eiguren indicated the fees to be assessed may even be on the low end
for the Idaho Community Foundation.

MOTION: Mr. Hartgen moved the Commission approve the contract for
entering into a relationship between the Idaho State Capitol Commission and
the Idaho Community Foundation. Ms. Shadduck seconded the motion and
the Commission passed isunanimousdly by the members present.

Mr. Hartgen commented this is exactly the direction the Commission should be
going. The Idaho Community Foundation is the premier foundation in this state
for this type of function. Our linkage to it gives us additional leverage in both the
fund raising and confidence building for the management and structure of this
endeavor, he said.
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Report by Capitol Architect

Project Schedule

Ms. Hartmans went over the project schedule delineating the work in progress.
The first 23 items of the schedule, she said, have been accomplished. Some of the
items include researching other capitols and commissions across the country, as
well as getting Idaho’ s schedul e designed and underway.

Subsequent items include the RFP for the Capitol Building master planning
consultant and the responsibility of that professional in terms of looking at the
Capital, its existing conditions, and problems and concerns to be addressed.

December of 2000 is targeted for implementation of the projects anticipated to
occur over the following four to five years. This is an aggressive, working
schedule and it should be, Ms. Frew added, which is especially necessary to meet
the State's funding cycles.

Subcommittees and Chairs

A chart describing how the public subcommittees will fit into the project scheme
was presented to the Commission. Each of the Commissioners, she said, will be
assigned to work with one or more of the maor topics—infrastructure, space
utilization, outreach.

Supporting these main topics are smaler groups--subcommittees.
Subcommittees, under the topic of “Infrastructure” include Electrical Systems,
Mechanical Systems, Capitol Environment, and Construction. Under “ Space
Utilization” will be Space Quality and Space Use subcommittees. Under
“Qutreach” is Communication, Fund Raising, and Social subcommittees. At this
point, she said, chairs for each of the subcommittees need to be identified, and
statewide volunteers identified to serve in each of the groups.

The Electrical subcommittee, for example, may attract individuals interested in
power, lighting and data issues. The Mechanical subcommittee will address
HVAC, plumbing, and fixtures, while the Environment subcommittee will address
maintenance and operation, security, and landscaping. The Construction
subcommittee will focus on code, construction and contracts. The Space Quality
subcommittee may attract individuals interested in acoustic, fine art, and
furnishings, and the Space Use subcommittee will address executive, legidative
and public spaces. Communications will look a community relations,
government, and rumor control, while Social will oversee tours, special events,
and volunteers.
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Volunteers will be solicited at today’s 10:30 press conference, she said. It is
anticipated groups will remain together for about the next six to eight months until
the master plan is developed. The team of master planning professionals, soon to
be selected, will work with these groups from around the state to help define work
to be done for the restoration of the building.

Stephen Hartgen suggested a group be added to the chart entitled Legidative
Working Group. Chairman Eiguren indicated tying in the Legidature into this
process has been addressed, and it was suggested that each time Legidative
Council meets, he and Director Ahrens take the opportunity to update the Council
on the progress of the Commission.

The Commission brainstormed a list of names for possible chairs. A few of the
suggested individual s included State Superintendent of Public Instruction, Marilyn
Howard; Marc Johnson from the Gallent Group; Joe Marshall, retiring CEO of
Idaho Power; and, Paul Windley, Dean of the University of Idaho Art and
Architecture Department. Chairman Eiguren stressed these individuals should
have the appropriate skill level and time to be the key person for each of the
subcommittees. He also noted that individuals involved with the subcommittees
must realize they will not be eligible to bid on any of the work that will be done as
part of this project, in order to avoid any conflict.

Capitol Commission Press Conference

The Commission adjourned briefly for a press conference on the fourth floor of
the Capitol rotunda in front of the Spanish American War battle flags. At this
time the Commission’s official logo was unveiled; the state's new Capitol
Architect, Donna Hartmans introduced; volunteers for the public-involved
subcommittees requested; Idaho Community Foundation partnership introduced,
and, the battle flag restoration project announced.

Report by Capitol Architect, continued

Request For Proposals (RFP) for Master Plan

Master plan RFP's from other states, specifically Texas and Montana, were
researched in preparation for the design of ldaho's master plan RFP, Ms.
Hartmans explained. In a section of the RFP, “Special Requirements’, firms will
be asked to provide their approach and timeline to the project which will be
compared to the timeline developed by herself and the Commission.
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The RFP will be distributed, responses received back, oral interviews conducted,
and firms ranked in time for approva by the July 6th Permanent Building Fund
Advisory Council meeting.

The RFP describes two stages of the overall project. The initia step is the
assembly of ateam of professionals qualified to prepare a master plan and conduct
analysis. This work will be done in conjunction with input by the public
subcommittees. Costs will be determined for the total project and then phases
identified for completion over the next five years or so, in order to strategize the
securing of sufficient funding.

The second stage is the actual implementation of the individual renovation
projects, she said. She reminded the Commission that the professional contract
will continue for the duration of the project, beyond the initial planning stage so
that a new professional does not need to be selected for each portion of the work.
The “teams’ that respond to the RFP will more than likely include an expert
specializing in restoration projects on a large scale, as well as a Boise firm that
has experience dealing with the Capitol Building and Public Works, Ms. Frew
anticipated. Thethird element of the team will be the various consultants.

Mr. Erstad added the RFP is written in such a way that should the selected firm
not perform as desired, the state can sever the contract.

MOTION: Mr. Erstad moved the Commission approve for issuance the
proposed RFP with the modification that the date for submittals be June 1%
rather than May 25", and that oral interviews be scheduled for June 23,
Director Ahrens seconded the motion the Commission passed it unanimously
by the member s present.

The Commission identified members of the selection committee for the master
plan consultant include Mr. Bianchi and Mr. Smyser representing the
Commission, Mr. Osgood or Mr. Despot, and Ms. Frew from the Division of
Public Works, and one architect-at-large who in this case will be Mr. Erstad. Ms.
Hartmans will aso sit in on the interviews as the advisor to the Commission
members.

Review FY99 and FY 00 Budgets

FY 99 Budget

A supplemental request for FY 99 of $198,800 was approved by the Legislature
this year for the Capitol Commission, Mr. Thompson explained. He distributed
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the budget and explained where some revisions had been made for such things as
increasing moneys for the website development, reducing travel, and deferring
expenditures for brochure development and printing for the time being. The
capitol architect was not brought on board as early as planned, which aso left
some unspent funds.

Under the FY99 Capitol Budget, $2,600 had been budgeted to repair the Winged
Victory statue; however, the Historical Society conducted the needed repairs
itself, and the Commission decided to defer construction of a protective fencing
until the master planning process. Consequently, about $1,000 of this amount was
reprogrammed, he said, to upgrade one of the department’ s serversin order to host
the Commission’s new website. Unreserved funds, therefore, total $1,600.

FY 00 Budget

Added into the FY00 budget was $3,000 for the fund raising contractor fee.
Adjusted to accommodate this addition was a reduction in meeting and out-of-
state travel costs, as well as postage, he explained.

Director Ahrens remarked the logo is being acquired from Elgin Syferd Drake
through a purchase order wherein the state will own al of therights. Separately, a
contract is in the process of being signed not-to-exceed $16,000 for the website
development. Because the state has a $25,000 purchase limitation without having
to go out to bid, this will be al that we will purchase from this firm for the
website development. Any additional marketing will have to be done in
compliance with the purchasing laws of the state.

The Commission agreed to defer three projects, originaly budged for FY99, in
order for their design to be incorporated into the overall master plan. One is
$2,600 to repair and fence the Winged Victory statue, $2,000 for improvements to
the case displaying the statue of George Washington, and $2,000 for rotunda
signage. From these moneys, $1,000 will also be used for the server
enhancement, but the remaining funds could be utilized for other capitol projects.

The Historical Society is building a Statehouse kiosk, Ms. Ahrens mentioned, and
they are very limited on available funds. She proposed the unrestricted $1,600 be
utilized to assist in that construction.

MOTION: Ms. Shadduck moved the Commission reappropriate the
unallocated $1,600 for use by the Historical Society for completion of the
Statehouse kiosk, and not to expend funds for the Washington case
improvements nor therotunda signage. Mr. Erstad seconded the motion and
the Commission passed it unanimously by the members present.
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Report on Fundraising RFP

The proposed RFP for a fund raising consultant will be designed in two phases,
Mr. Gessford pointed-out. Phase one will be a feasibility study of the fundraising
scope and approach, and the second phase will actually be the implementation of
the fund raising plan.

Another option would be for the feasibility phase to be done by a consultant, as
long as the fees are less than $25,000. This would not be part of the RFP. In this
case, the consultant who draws up the specifications would not be €ligible to bid
on the second phase of the project. If the two phases are combined, as proposed,
it very definitely needs to go out to bid and it is unknown what the costs will be.
There have been no moneys allocated to pay for a consultant; therefore, the
consultant will either not be paid until some of the funds are raised, or the fees
will have to be paid via some other source.

As discussed earlier, $3,000 has been identified in the FY 2000 budget to hire a
consultant to work on the feasibility study. The question of what is or is not an
appropriate and ethical way to compensate a fund raising contractor for servicesis
controversial. Some take the position that it is not ethical to have fees based on a
commission of the funds raised.

Director Ahrens suggested the RFP be written as a design/build project. This
way, the consultant who conducts the feasibility study is the same consultant who
actually conducts the fund raising portion of the project. This would be
incorporated into the RFP right up front. She suggested about $4,000 to $5,000
be moved from the out-of-state travel budget for FY 2000 and added to the $3,000
that has already been budgeted for a consultant. This may be enough money to
create some interest in bidding by the firms. Perhaps part of the plan they come
up with would be to get contributors to donate the seed money, she said. The RFP
could spell-out what money is available, and the Commission’s projected
outcome. Then the RFP could ask the bidders what we need to do, how much we
should expect we will be able to raise, and by when.

The firmsthat will be bidding on the project will be inquiring about how much we
want them to raise, Mr. Cox pointed-out. Mr. Hartgen replied the first phase of
this project, the feasibility study, will determine what is possible.

MOTION: Director Ahrens moved an RFP be drafted with the concept of
designing a fundraising plan and then implementing that plan, and that the
Commission allocate $8,000 in fund raising contractor fees, and that a
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subcommittee of the Commission be appointed to approve the RFP so that at
the July Commission meeting official approve the selection of the contractor
can be made. Mr. Erstad seconded the motion and Council passed it
unanimously by the members present.

Out-of-State Trave

Ms. Hartmans had conducted investigations into other states that are or have
conducted similar Capitol restoration projects. Based on her findings, she
recommended to the Commission that the states of Montana, South Dakota,
Michigan, and Wisconsin be possible candidates for members of the Commission
and staff to visit.

She said the Montana and Wisconsin projects are in progress; Michigan and South
Dakota projects are complete. Three of the four underwent the master plan
process that Idaho will be following, so it will be helpful to find out what part of
the process worked and what part did not work. All but Wisconsin's projects are
about the same size as Idaho’s. Some of the states have had Capitol Commissions
in place for over 20 years. Montana and South Dakota were designed by the same
architect.

The Commission decided the Montana and the Michigan Capitol are the States
that will be toured by representatives of the Commission and staff. Both projects
are similar in size to ldaho’s project scope and building size. Both trips will be
scheduled for June.

Capitol Commission Ethical Guidelines

Ms. Guilfoy reviewed the Office of the Attorney General’s 1997 publication on
“Idaho Ethicsin Government Manual” for the benefit of the Commissioners. The
manual states the Commission can establish its own internal guidelines, but it is
not obligated to do so. If guidelines were established, she said, they would have
to be as strict or more strict that the manual .

The manual addresses three sets of statutes that govern public officers of service
to the state--Bribery and Corrupt Influence Act, Prohibitions Against Contracts
with Officers, and Ethicsin Government Act. All have spelled-out exceptions.

The Bribery and Corrupt Influence Act is a criminal statute and is to prevent

public servants and officers from gaining pecuniary benefit as a result of their
positions. The Prohibition against Contracts with Officers' genera intent is to
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eliminate establishing a contract with an officer or a member of a board. The
contract would consequently be voidable by the other party. Finally, the Ethicsin
Government prohibits transactions where there is a conflict of interest. She
encouraged the members to ask if they have any questions about whether or not
they observe or suspect a potential conflict.

MOTION: Mr. Hartgen moved the minutesreflect the Commission has been
briefed by a deputy attorney general regarding ldaho’'s conflict of interest
and ethics in government and that the Commission has agreed to adhere to
the laws and the guidelinesin all of itsdealings. Ms. Shadduck seconded the
motion and the Commission passed it unanimously by the members present.

Policiesvs Rules

The intent of this agendaitem, Chairman Eiguren indicated, is to consider whether
or not the Commission may need to consider rules or policies in regard to public
use of the Capitol and its grounds, and for placing displays in the building. There
is a provision now in ldaho law that provides the director of the Department of
Administration legal authority to enter into rules under the Administrative
Procedures Act for control, access and use of the Capitol Building.

Director Ahrens responded that while the law allows for the promulgation of
rules, it comes with an associated expense. Public hearings have to be held, and
they must be published in the newspaper. Once rules are adopted, there is an
assessment of $51 per page to maintain them in the Administrative Code;
therefore, an ongoing appropriation would be necessary

The Commission was provided with what department guidelines are currently in
use as far as daily usage and displays. She asked the members to review them in
anticipation of adopting an official set at their next meeting. The Commission
needs a policy that is equitable to everyone, she said, and guidelines can be much
more flexible in the management of the building.

Director Ahrens also addressed proposed guidelines for temporary displays within
the Capitol that the Commission will be asked to adopt. There is a Capitol
Display Committee currently in place with representation of the Department of
Administration and the State Historical Society. In the past, this Committee has
had the responsibility to oversee the placement of displaysin the building.

Idaho Code 67-1608(4) provides the Commission power to review and approve all

proposals involving art, memorials, statues, and exhibits to be placed on a
permanent or temporary basis in public spaces of the Capitol Building. It also
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provides that all display proposals be in conformance with the Capitol master
plan, and may not be implemented without Commission approval.

Historical Society Progress Report

Ms. Audra Sims, Interpretive Specialist with the State Historica Society
announced that the educational program within the Capitol not only includes the
tour program, but an adult education component, as well—the brown bag series.
These sessions have been and will continue to be sponsored by the historical
society during the noon hours in or around the Capitol Building addressing
various historic subjects—many having to do with the building itself.

As of April of this year, the Capitol has had about 9,500 tour program
participants. Each tour group is given evaluation forms, she said, and not only do
they evaluate the program content, but the site as well. The evaluations have been
very complimentary of the program.

The only areas of the evaluation which received low marks was accessibility and
cleanliness of the site. Some accessibility issues involved parking, and others
mentioned handicap accessibility. EXxisting restroom facilities in the building, she
commented, do not accommodate the large groups that visit the building.

Chairman Eiguren inquired if the Commission might include a few additional
guestions in the tour questionnaire to glean specific information from the public
on such things as the elevators, for example. This data would provide input for
the master planning process. He mentioned that perhaps space for educational
purposes could be proposed, as well. The superintendent of Public Instruction,
Dr. Marilyn Howard, made a similar request.

Historical Furnishings

The Historical Society has begun to catalog some of the items that are located in
the Capitol Building. Authenticity of those items will follow.

Spanish American War Battle Flags

Restoration of the Spanish American War Battle Flags is expected to be a three-
phase project, Ms. Sims reported. The first phase will be removal of the flags
from their current location in the Statehouse. Each flag has to be removed,
wrapped in acid-free paper, and taken to the Historica Society offices to be
examined. Written documentation is done and photos taken, as well as a possible
video tape. A bid package will then be prepared to go to each of the individual
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conservators that can provide flag restoration services. Once the package isin the
hands of the conservators, it will be at least two weeks before a response is
received.

Phase Il will be to send the flags to the selected conservator. Estimated time of
completion is unknown; the original Idaho flag took two years to conserve. Once
the flags are conserved they are to be displayed in an airtight, vacuum-sealed case
with support on al surfaces. Finally, Phase Il is the actua placement of the
display in the Capitol.

Capitol Chapel Proposal

Chairman Eiguren reported on a letter he received from Representative Mader, as
well as comments directed to him by leadership regarding an interest in
establishing a non-denominational chapel in the Capitol. It is an issue, he said,
that will be deferred until it is addresses as part of the master planning process.

Miscellaneous Items

Vendingin the Statehouse

At the last meeting, Director Ahrens recalled, Commissioners asked that research
be done on the question of vending in the Statehouse. This question is in line
with the anticipation that the Historical Society will establish a kiosk that may be
used for fund raising purposes.

The research was whether or not the Commission for the Blind and Visually
Impaired is the only entity with permission to sell anything in the Capitol
Building. Subsequent to review by the department’s deputy attorney general, she
said, the lega response is “no”. The Commission for the Blind and Visually
Impaired preference only applies to food service facilities in government
buildings, including the Capitol. The preference provided by statute does not
apply to non-food items. A kiosk operated by the Historical Society could not
infringe on that preference.
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Space Reports from Elected Officials

Thus far, Director Ahrens said, a response to Charman Eiguren’s letter regarding
future space needs by elected officials has been received from Legidative
Services, the House of Representatives, and State Superintendent of Public
Instruction.

Chairman Eiguren added that he, Director Ahrens, and Ms. Hartmans met with
Legidative leadership just the day before, regarding the Capitol master planning
process. Leadership requested they continue to meet on a regular basis to keep
Council apprised of the direction of the Commission.

M eeting Dates for Remainder of 1999

Director Ahrens proposed the next three Commission meetings be held on
Wednesday, July 28", Friday, September 24" and Friday, November 12"
beginning at 8:30 a.m.

Adjournment

Chairman Eiguren adjourned the May 7, 1999 meeting of the Idaho State Capitol
Commission at about 3:00 p.m.

Roy Lewis Eiguren, Chairman
Idaho State Capitol Commission

Diane K. Garcia, Management Assistant
Department of Administration
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