Idaho State Capitol Commission
Official Minutes
April 25, 2003
A meeting of the Idaho State Capitol Commission was held on this date in the Senate
Education Committee Room #433, 4th Floor, Statehouse. Chairman Eiguren called the
meeting to order at 9:05 a.m.

Attendees
Members Present:
Roy Lewis Eiguren, Chairman
Pam Ahrens, Director, Department of Administration, and Secretary/Ex-Officio Member
Andrew Erstad
Steve Guerber, Director, State Historical Society, & Ex-Officio Member
Stephen Hartgen
Sandy Patano
Skip Smyser
Will Storey

Members Absent:
Carl Bianchi, Director, Legislative Services Office, and Ex-Officio Member

Others Present:
Larry Osgood, Administrator, Division of Public Works, Department of Administration
Rick Thompson, Administrator, Div. of Internal Management Systems, Dept. of Administration
Jan Cox, Administrator, Division of Purchasing, Department of Administration
Tim Mason, State Facilities Manager, Division of Public Works, Department of Administration
Diane Blume, Management Assistant, Department of Administration
Jeff Shneider, CSHQA Architects
Jack Lemley, Lemley and Associates, Inc.
Craig Vander Vorste, 3D/International
Wayne Hoffman, Associated Press
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Approval of Minutes
MOTION: Commissioner Erstad moved and Commissioner Guerber
seconded that the minutes of the January 31, 2003 Idaho State Capitol
Commission meeting be approved as written. The motion unanimously
passed.

Budget and Funding Issues
Capitol Commission Fiscal Year 2004 Appropriation
Mr. Thompson explained the Commission’s FY04 appropriation bill, totaling
$99,200, has legislative approval and is ready for the Governor to sign into law.
As requested by the Commission, the House Appropriations Committee recently
took action to transfer $1.5 million of the Commission’s unused FY03 funding to
the General Fund. This has yet to be approved by the Senate.
Revenue/Expenditures
To date, Mr. Thompson continued, license plate sales total $22,145. Long and
short-term interest earned from the Capitol Income Fund, along with rent,
royalties and timber sales, brings the total accrued Commission income since July
1, 2002 to $710,262. Two transfers were made from the account--$1.85 million
from the Income Fund went to the restoration project itself, and $6.5 million was
previously transferred to the General Fund to help balance the state’s FY03
budget. Thus far, the Commission has spent $15,080 in operating expenses this
fiscal year.
The Capitol Permanent Endowment Fund market value as of March 31, 2003 is
about $3.5 million, and a balance of $3,981,192 remains available in the Capitol
Endowment Income Fund.

Design/Construction
Status Report/Construction Estimate
Commissioner Erstad reported the design documents completed by CSHQA, the
Commission’s contracted design firm, have been updated to reflect comments
offered from 3DI/Lemley and Associates, the Commission’s contracted project
manager. The Commission had asked that 3DI/Lemley and Associates generate a
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status report on the project for Commission review. In summary, he said, the
status report recognizes that design documents are complete, and it reflects
3DI/Lemley and Associate’s review.
3DI/Lemley and Associates, and CSHQA started out with two independent cost
estimates. Over the course of the past couple of months, he said, the estimates
have been reconciled into a budget of $64 million. Funds expended to date
beyond this budget include $1,068,000 for design services and $1,489,411 for the
exterior masonry and stairs.
The $64 million number, he explained, reflects a 2-year escalation in price.
Beyond 2 years, there are several factors that will come into play in adjusting
these budget numbers upward such as code changes, accelerated deterioration in
the building, additional needs, etc. Should there not be funding to proceed within
the next 2 years, he continued, when the drawings are finally utilized they will
require updating. Another factor affecting the budget in the future is the
economy—if it is booming, bids typically come in higher.
Mr. Osgood noted the Department is planning to replace the roofs on the 2 wings
of the Capitol with FY04 Permanent Building Fund moneys. This problem cannot
wait due to potential interior damage should the roofs begin to leak.
With the knowledge that funding is not available to pursue the total restoration
project this year, the status report identified a list of critical repairs totaling about
$3.56 million (a part of the overall $64 million scope) which is recommended by
the design team to be addressed as soon as possible. Reroof of the 2 wings
($370,000) is part of that list.
Specifically, Mr. Shneider noted each recommended critical repair:
Complete Exterior Repair Work
$814,366
This is the remainder of joint tuckpointing and rehabilitation of the upper portion
of the building. This same type of work on floors 1 through 4 were completed
last summer, he said.
Complete Exterior Stairs
$7,396
This repair work is proposed for the north and south stairs. The east and west
stairs were replaced last summer, as well.
Repair Elevated Patio Drain
Re-seal Perimeter of Quarry Tile at Colonnade
Replace Skylights
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$12,596
$6,118
$791,100

This larger budget item, he said, entails replacing the original antiquated steel
sash skylight systems, which are located over the House and the Senate chambers
and portico.
New Single-ply Roof for East and West Wings
$370,000
This work will be accomplished this summer utilizing FY04 Permanent Building
Fund moneys.
Replace Lead-CU Roofing at Colonnade

$20,000

Upper Dome and Parapets Repair
$753,228
These are the most deteriorated areas of the building--water enters behind the
parapets and freezes, which causes spalling. One very wet and cold winter, he
said, would extremely accelerate the deterioration.
Repair Area Ways
Extend Dome Scuppers (horizontal drains)

$34,851
in Exterior Repairs Estimate

Domes and Roof Lighting
$23,529
The temporary string lights that outline the dome would be permanently replaced
as part of this item.
The subtotal of all items above is $2,833,185. With General Conditions (14.35%)
at $406,639, and Overhead and Fee (10%) at $323,982, the grand total of the
recommended critical exterior work is $3,563,807. Mr. Shneider added he
does not foresee a large inflation factor for this work if it were accomplished in
the near future. There would be several contractors interested in bidding for this
work at this time.
Mr. Osgood reiterated that the east and west wings will be reroofed this summer.
If work is subsequently completed on the dome portion of the structure, there
could be some damage made to the new lower roof; however, because it will be
single ply it is patched easily. If the same company who installs the roof also
patches the roof, the 15-year warrantee will not be jeopardized.
MOTION: Commissioner Erstad moved and seconded by Commissioner
Smyser that staff prepare for Commission approval in July a FY05 budget
request to accomplish the list of critical exterior repairs totaling about $3.2
million (minus reroof of the 2 wings) utilizing available Capitol Income Fund
moneys.
Commissioner Patano stressed it is the Commission’s responsibility to assure that
Idaho’s treasure—our Statehouse—is well taken care of. Commissioner Guerber
added it is responsible for the Commission at this time to safeguard against
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catastrophic deterioration by utilizing what moneys are available toward
protecting our Statehouse until a time when the major restoration work can be
done.
Chairman Eiguren noted that he and Commissioner Ahrens will meet with the
Governor and legislative leadership to begin discussion regarding this motion.

Access Use and Administration
Commission Guideline on Public Space Use, and Guideline on Objects of
Art, Memorials, Statues, and Exhibits at the Idaho State Capitol and
Grounds
Commissioner Ahrens reminded the members that when these two guidelines
were put into place in 1999 it was the Commission’s intent to review them on a
regular basis. At the next meeting she would like to consider whether or not the
guidelines are working, and whether or not they provide adequate direction for
requests Facilities Services receives for use of the Capitol Building as well as for
requests to display items. Displays that were in place prior to adoption of the
guidelines were generally not affected.
As part of their next meeting in July, the Commissioners agreed to walk through
the Capitol and around its grounds to review each display and consider whether or
not it should remain. Commissioner Hartgen suggested that guideline language
also be proposed for consideration to deal with de-accession of displays.
Additionally for the next meeting, the Commission asked Jeff Shneider to provide
a presentation addressing the master plan’s recommendation for long-term
historical displays in the Statehouse. In the meantime, Chairman Eiguren said,
Commissioners Ahrens, Guerber and Hartgen, along with Mr. Shneider and
himself will identify a process the Commission might go through to address these
guidelines, and he proposed that public notice be issued to solicit citizen input on
the use of, and displays in and around the Statehouse.

Schedule for Upcoming Meeting
The Commission agreed the next meeting would be scheduled in early to mid July
in conjunction, if possible, with a proposed visit by the architect of the U.S.
Capitol.
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Adjournment
The April 25, 2003 Idaho Capitol Commission meeting adjourned at about 10:00
a.m.

________________________________
Roy Lewis Eiguren, Chairman
Idaho State Capitol Commission

________________________________
Diane K. Blume, Management Assistant
Department of Administration
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