

(Bulletin for Statehouse, Capitol Mall Employees November 26, 2001)

Weather A Challenge

Some Delays Anticipated On Steps, Stonework

**Photo at right:
Work crews
smooth new
concrete poured in
to east step corner
forms on Nov. 27.**



Some slight delays are anticipated this week and next on the east steps replacement work since the weather has decided to act like winter instead of the Banana Belt that we have enjoyed so far. According to **Jan Frew**, Division of Public Works, the sealant for the exterior stonework repair can't be applied if the stone is a certain temperature or if it freezes the following evening. This in turn will cause a delay in the removal of the scaffolding on the south side of the building. The goal is to remove the scaffolding from the south side of the Capitol by mid-December at the latest.

Also, the center section of the steps that needs to be re-poured will be delayed until after the weekend of December 8 and 9. This is when the workers will demolish the newly finished steps because they do not meet required standards. By doing the demolition of the steps on the weekend, it will hopefully add a little "peace and quiet" and allow staff to avoid jackhammers for the amount of time that the demolition will take. However, if you plan to work on that weekend, be sure to bring your earplugs.

Next week watch for a bio of one of the workers – you see their faces on a daily basis when you are in the Capitol, and we will tell you a little more about one of them.

Please note: The intent of **renewal news** is to provide readers the most current and complete information as possible regarding construction activities during the Capitol Restoration project. However, construction schedules are always subject to change, based upon weather conditions, transport and acquisition of support equipment and personnel, or other unforeseen circumstances. Inquiries, comments on the Restoration effort can be sent to **Diane Blume** at:

dblume@adm.state.id.us See **renewal news** online at: <http://www.idahocapitolcommission.org/whatsnew.html>

If you have questions about this newsletter, contact **Carole Schroeder** at 332-1802 or cschroed@adm.state.id.us