

(Bulletin for Statehouse, Capitol Mall Employees April 30, 2002)

Department of Administration
Construction Update No. 35



Damaged Sandstone, Mortar & Sealant Replacement Continues

Here is the broken sandstone above the east steps. It was damaged sometime prior to the beginning of renovation of the State Capitol.

Below is the replacement sandstone



And above are Enrique Lorenzara (left) and Will McKinney (right), who work for TMC Inc. Masonry Contractors. In the photo at the right, Will smooths the surface prior to the sandstone replacement.

Ed Welsh, McAlvain Construction Superintendent, reports that the railings for the completed west steps should arrive within two weeks. This week the workmen will remove the scaffolding from the south side of the State Capitol and reassemble it on the west side of the Capitol. Then workmen will replace damaged sandstone on the west side, and also replace damaged mortar and sealant.

See *renewal news* online at: <http://www.idahocapitolcommission.org/whatsnew.html>

Please note: The intent of *renewal news* is to provide readers the most current and complete information as possible regarding construction activities during the Capitol Restoration project. However, construction schedules are always subject to change, based upon weather conditions, transport and acquisition of support equipment and personnel, or other unforeseen circumstances. Inquiries, comments on the Restoration effort can be sent to Diane Blume at dblume@adm.state.id.us

If you have questions about *renewal news* contact Carole Schroeder at 332-1802 or cschroed@adm.state.id.us

